Councilwise

DEMO DATA

Executive summary

Sample-Launch-Plan · Sample-Launch-Plan.md · 29 October 2026

COUNCIL VERDICT

Go with conditions

Good plan, wrong numbers: fix the forecast and capacity before you commit money.

CONFIDENCE SCORE

79/100

High · moderator said Medium

Summary

This is demo output. The council found the direction sound but the forecast, team capacity and timeline do not yet support each other. Three conditions must be met before approval. One member argued for a full revision first; that view is recorded in the minority report.

Conditions

- Rebuild the revenue forecast from the funnel
- Close the capacity gap before month 9
- Make all dates consistent

Key findings

1 CRITICAL **Key dates disagree between sections**

The launch is in Q2 in the summary but Q3 in the milestone table. Raised by several members; must be fixed.

Recommendation: Pick one date and update every section that refers to it.

Raised by Claude F1, Gemini F1, Perplexity F5, Mock site 3 F2

2 MAJOR **The riskiest milestone has no owner**

The integration milestone is on the critical path but no person or team owns it. Raised by several members; must be fixed.

Recommendation: Name an owner and a fallback plan.

Raised by Claude F2, Gemini F5, Perplexity F2, Grok F2, Mock site 3 F5

3 MAJOR Security review happens after launch

The security review is scheduled two weeks after go-live. Raised by several members; must be fixed.

Recommendation: Move the security review before launch.

Raised by Claude F3, ChatGPT F3, Perplexity F3, Mock site 1 F3, Mock site 2 F2

4 MAJOR Compliance is mentioned but not planned

Data-protection obligations are listed but there is no task, owner or budget for them. Raised by several members; must be fixed.

Recommendation: Add a compliance workstream with an owner and budget.

Raised by Claude F4, DeepSeek F2, Mock site 1 F1

5 MAJOR Summary contradicts the detailed plan

The summary promises a feature the detailed plan defers to phase two. Raised by several members; must be fixed.

Recommendation: Align the summary with the detailed plan.

Raised by Claude F5, ChatGPT F1, Grok F5, Mistral Le Chat F2, Cohere F3, Mock site 1 F5, Mock site 3 F3

Must-do changes (P1)

#	Priority	Where	Change	Why
1	P1	Executive summary vs Section 9	Pick one date and update every section that refers to it.	Key dates disagree between sections
2	P1	Section 9, milestone 4	Name an owner and a fallback plan.	The riskiest milestone has no owner
3	P1	not in document	Move the security review before launch.	Security review happens after launch

0	7	4	0
Go	Go with conditions	Revise	No-go

Council statistics

Members answered	Findings	Disputes	Rulings	Changes
11 of 11	60	23	12	8

Facts checked	Moderator fixes	Messages	Words read	Run time
5 (2 wrong/outdated)	1	25	8,730	0m 21s